



ADOBE AD0-E903 STUDY GUIDE PDF

**Grab the Adobe Workfront Project Manager Professional
Certification PDF Questions & Answers**

Details of the Exam-Syllabus-Questions

AD0-E903

[Adobe Workfront Project Manager Professional](#)

70 Exam Questions - 45/70 Cut Score - Duration of 140 minutes

Table of Contents:

Get an Overview of the AD0-E903 Certification:	2
Why Should You Earn the Adobe AD0-E903 Certification?	2
What is the Adobe AD0-E903 Workfront Project Manager Professional Certification Exam Structure?	3
Enhance Knowledge with AD0-E903 Sample Questions:	3
What Study Guide Works Best in acing the Adobe AD0-E903 Workfront Project Manager Professional Certification?	6
Explore the Syllabus Topics and Learn from the Core:	7
Make Your Schedule:	7
Get Expert Advice from the Training:	7
Get Access to the PDF Sample Questions:	7
Avoid Dumps and utilize the Adobe AD0-E903 Practice Test:	7

Get an Overview of the AD0-E903 Certification:

Who should take the [AD0-E903 exam](#)? This is the first question that comes to a candidate's mind when preparing for the Workfront Project Manager Professional certification. The AD0-E903 certification is suitable for candidates who are keen to earn knowledge on the Workfront and grab their Adobe Workfront Project Manager Professional. When it is about starting the preparation, most candidates get confused regarding the study materials and study approach. But AD0-E903 study guide PDF is here to solve the problem. AD0-E903 PDF combines some effective sample questions and offers valuable tips to pass the exam with ease.

Why Should You Earn the Adobe AD0-E903 Certification?

There are several reasons why one should grab the AD0-E903 certification.

- The Workfront Project Manager Professional certification proves to be one of the most recognized certifications.
- The certification badge proves the knowledge of the candidate regarding subject matters and makes his resume presentable to potential candidates.
- Thus earning the Adobe Workfront Project Manager Professional is a powerful qualification for a prosperous career.

What is the Adobe AD0-E903 Workfront Project Manager Professional Certification Exam Structure?

Exam Name	Adobe Workfront Project Manager Professional
Exam Code	AD0-E903
Exam Price	\$125 (USD)
Duration	140 mins
Number of Questions	70
Passing Score	45/70
Books / Training	Adobe Workfront Project Manager – Professional Adobe Workfront Project Manager Professional Prep Guide
Schedule Exam	Adobe, Pearson VUE
Sample Questions	Adobe Workfront Project Manager Professional Sample Questions
Practice Exam	Adobe AD0-E903 Certification Practice Exam

Enhance Knowledge with AD0-E903 Sample Questions:

Question: 1

When selecting the schedule mode in Project Details, what are the two default options?

(Choose two.)

- a) Completion Date
- b) Start Date
- c) Must End By Date
- d) Must Start By Date

Answer: a, b

Question: 2

In the task view, the status of a task says "Complete - Pending Approval." Which two ways can the pending approval be resolved?

(Choose two.)

- a) Remove the approval.
- b) Add additional stages to the approval.
- c) Add additional users to the approval.
- d) Complete the approval.

Answer: a, d

Question: 3

If a project is not complete and the planned completion date of the project is in the past, what is the progress status of the project in Adobe Workfront?

- a) Late
- b) In Trouble
- c) Behind
- d) Completed

Answer: a

Question: 4

A task report is filtered to only incomplete tasks where the task owner is the logged-in user (\$\$USER.ID). However, the task report does not display some additional incomplete tasks of which the user is certain they are also an assigned user.

Which two reporting solutions can help fix this and ensure that all of the user's assignments on incomplete tasks are displayed on the report?

(Choose two.)

- a) Replace the Task report with an Assignment report.
- b) Replace the Task report with a User report.
- c) Change the filter to: Assigned to ID = \$\$USER.ID.
- d) Change the filter to: Assignment Users ID = \$\$USER.ID.

Answer: a, d

Question: 5

A Project Manager wants to pull completed tasks from active projects. The task report the Project Manager created shows some incomplete tasks. Which two actions could the Project Manager take to modify the report? (Choose two).

- a) Add a report filter for "Task Condition" equals Complete.
- b) Add a report filter for "Task Percent Complete" equals 100.
- c) Add a report filter for "Task Actual Completion" is null.
- d) Add a report filter for "Task Status" equals Complete.

Answer: b, d

Question: 6

A Project Manager wants to report on tasks completed this week. Which filter should they use?

- a) planned completion date: between: \$\$TODAYbw and \$\$TODAY
- b) projected completion date: between: \$\$TODAYbw and \$\$TODAY
- c) actual completion date: between: \$\$TODAYbw and \$\$TODAY
- d) Completion status: completed this week

Answer: c

Question: 7

Your project is scheduled from the start date, and the task start date is based on the project planned date. What is your task constraint default?

- a) Start No Earlier Than
- b) As Late As Possible
- c) As Soon As Possible
- d) Finish No Earlier Than

Answer: c

Question: 8

Which project element can be used to compare pieces of information in the initial project plan or at any given time during the project's life to identify trends over time?

- a) Risk
- b) Baseline
- c) Business Case
- d) Milestone

Answer: b

Question: 9

Which two ways can a Project Manager view the milestone tasks of a project?

(Choose two.)

- a) The Project Manager can view the milestone tasks by choosing Standard View from the Views drop-down menu.
- b) The Project Manager must always create a custom view to see the milestone tasks.
- c) The Project Manager can view the milestone tasks by choosing View Status from the Views drop-down menu.
- d) The Project Manager can view the milestone tasks by choosing Filter Milestone Tasks from the Filter drop-down menu.

Answer: c, d

Question: 10

Team members indicate their time out of the office using the Time-Off calendar in Adobe Workfront. Which project setting determines whether the project timeline includes those dates when calculating the project timeline?

- a) Project Details > Project Settings > User Time Off
- b) Project Details > Project Settings > Schedule
- c) Project Details > Project Settings > Completion Mode
- d) Project Details > Team Settings > Time-Off Inclusion

Answer: a

What Study Guide Works Best in acing the Adobe AD0-E903 Workfront Project Manager Professional Certification?

The AD0-E903 study guide is a combination of some proven study tips and the combination of all valuable study materials like sample questions, syllabus and practice tests in one place.

Explore the Syllabus Topics and Learn from the Core:

If you are determined to earn success in the Workfront Project Manager Professional exam, getting in full touch of the [syllabus](#) is mandatory. During preparation, you might not like all syllabus sections or topics, but try to get at least the fundamental knowledge from the sections you don't like. The more you possess knowledge on all syllabus sections, the more is the chance to attempt maximum number of questions during the actual exam.

Make Your Schedule:

Studying and completing the syllabus becomes easier, if you work on the syllabus topics after making a schedule. Your syllabus must mention what areas you want to cover and within what time. Once you make a schedule and follow it regularly, syllabus completion becomes easier and preparation becomes smoother.

Get Expert Advice from the Training:

Do not forget to join the Adobe AD0-E903 training if it is providing any. Training enhances the practical knowledge of a candidate, which helps them to work well in the practical field during projects.

Get Access to the PDF Sample Questions:

If your study material is in a PDF format or the materials are mobile-friendly, what could be better than that? Get access to the free sample questions and keep enhancing your knowledge beyond the syllabus.

Avoid Dumps and utilize the Adobe AD0-E903 Practice Test:

Why should you rely on practice tests? The reason is simple: you must get familiar with the exam pattern before reaching the exam hall. An aspirant aware of the exam structure and time management during the exam preparation can perform well in the actual exam and attempt the maximum number of questions during the exam.

Many aspirants prefer to read from dumps, but they miss out on the self assessment method. Therefore, AD0-E903 practice tests always stand out to be the better choice than dumps PDF.

Avail the Proven AD0-E903 Practice Test for Success!!!

Do you want to pass the AD0-E903 exam on your first attempt? Stop worrying; we, EduSum.com are here to provide you the best experience during your Adobe Workfront Project Manager Professional preparation. Try out our free mock tests to get a glimpse of our quality study materials, and build your confidence with the premium [AD0-E903 practice tests](#). Our expert-designed questions help you to improve performance and pass the exam on your first attempt.